Halon Replacement, Aircraft Engine Nacelle

Status, Aircraft Powerplant Halon Replacement

Presented to: International Aircraft Systems Fire Protection Working Group

By: On behalf of :

Doug Ingerson Federal Aviation Administration WJ Hughes Technical Center Fire Safety Branch Atlantic City Int'l Airport, NJ USA tel : 609-485-4945 email : Douglas.A.Ingerson@faa.gov

Date: 15May2014



Status

- Report on aircraft powerplant halon replacement
 - Approximately 30% completed; temporarily paused
- New halon replacement test project identified
 - In planning phase
 - Testing expected summer 2014
- KSA/solid aerosol activity continues
 - March 2014, FAA-owned Boeing 747 revisited
 - inspected for corrosion in powerplant fire zone
 - initial results favorable
 - Finalizing materials compatibility work
 - Modifications to initial design criteria being tested

